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1.  Originator

Mike Molinet

2.  Log Date:

02/12/03

3.  CCR #:
  

03-0103

4. Rev:

-

5.  Tel:

301.925.0874

6. Rm #:

2038A

7. Dept.

SE/TS

8. CCR Title: Temporary Integration of n0acg01/p0icg01 Combo into the PVC

9. Originator Signature/Date

Mike Molinet     /s/     02/12/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 02/13/03

13.  Office Manager Signature/Date

John Brewster     /s/     02/12/03

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
N/A, as this is only a temporary configuration change.

17. Schedule
Impact:
High

18.   CI(s) Affected:  CSS, DSS, INS, DPL,
MSS, SSS

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            02/13/03

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Prior to shipping new n0acg01 Origin 300 SGI to NSIDC, it must be integrated and tested in the PVC environment.

24.  Proposed Solution:  (use additional sheets if necessary)
Integrate new n0acg01 Origin 300 SGI into the PVC, and add current p0icg01 functionality to this box.  Configure COTS, mount
points, and DB partitions as per attached documentation.   Conduct performance testing, then remove new n0acg01 from the PVC
and prepare it for shipment to NSIDC.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Current SGI Power Challenge platforms are not covered under maintenance, so all failures will be resolved on an as-available basis.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Lack of vendor support.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     2/12/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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